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HE; '4 FACILt 
SERVh....5 REVIEW Men... 

Re: 	Annual Progress Report — Collinsville Dialysis (Proj. No. 16-009) 

Dear Mr. Constantino: 

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board 
("HFSRB") rules, I am writing on behalf of DaVita Inc. and Total Renal Care Inc. (the "Permit 
Holders") to submit the annual progress report for Collinsville Dialysis (Project No. 16-009). As 
you are aware, on May 10, 2016, HFSRB approved the Permit Holders' certificate of need 
application for the establishment of Collinsville Dialysis (the "Project"). Pursuant to Section 
1130.760, the Permit Holders submit the following information regarding the progress of Project 
Permit #16-009. 

1. Status of the Project 

The Project was obligated on November 28, 2016 through the execution of the construction 
contract for the dialysis facility. Construction began on December 15, 2016 and is complete. The 
Certificate of Occupancy was received on April 28, 2017. The facility has yet to treat its first 
patient and the Medicare certification survey has likewise yet to occur. Based on recent 
experience, the Permit Holders anticipate it may take four to six months for the initial Medicare 
certification survey and subsequent receipt of Medicare enrollment documentation. 

2. Costs Incurred to Date 

To date, the Permit Holders have incurred $2,086,196 in project costs. 
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PROJECT COSTS Approved 
$1,080,323 

Expended 
$1,069,595 Modernization Contracts 

Contingencies $108,000 $0 

A & E Fees $92,000 $54,881 

Consulting & Other Fees $80,000 $20,000 

Moveable Equipment $499,132 $401,867 

Fair Market Value of Leased Space & Equipment $539,853 $539,853 

Other Costs to be Capitalized 

Net Book Value of Existing Equipment 

NA NA 

Estimated Total Project Cost $2,399,308 $2,086,196 

3. Sources of Funds  

The project will be fimded with $2,399,308 in cash and cash equivalents. 

4. Anticipated Completion Date 

The anticipated completion date for the Project is November 30, 2017. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

Timothy V. Tincicnell 

cc: 	Mary J. Anderson, DaVita Inc. 
Don Robbins, DaVita, Inc. 
Dave Schrader, DaVita Inc. 
Anne Cooper, Polsinelli PC 
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